
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 8/1/08 3/1/09

1 REF2.110 Increment 18 8/1/08 3/1/09

2 REF1.01800 ULF2 Launch 8/15/08 8/15/08

Group_1: 0. Earned Value Milestones 12/15/05 2/15/07

4 EV0040.03100 DECLIC (ULF2) Status Post CDR (a4) L-18 1/15/06 12/15/05 12/15/05

5 EV0050.03100 DECLIC (ULF2) Verification Prep (b) L-13 7/15/06 6/15/06 6/15/06

6 EV0060.03100 DECLIC (ULF2) H/W Delivery Review (c1) L-8 12/16/06 11/16/06 11/16/06

7 EV0070.03100 DECLIC (ULF2) LPA/CoFR Prep (c2) L-5 3/16/07 2/15/07 2/15/07

Group_1: 1. Project Milestones 8/18/03 1/20/05

9 501A-002.03100 DECLIC (ULF2) PDR L-36 8/16/05 8/18/03 8/18/03

10 501A-010.03100 DECLIC (ULF2) CDR L-24 8/16/06 1/20/05 1/20/05

Group_1: 2. Safety 7/17/02 12/14/07

12 501A-006.03100 DECLIC (ULF2) Phase 0/l FSR DP Ph 0/I
FSR-45

8/31/05 7/17/02 7/17/02

13 501A-007.03100 DECLIC (ULF2) Phase 0/l FSR PDR+2 10/15/05 7/31/02 7/31/02

14 501A-012.03100 DECLIC (ULF2) Phase ll FSR DP Ph ll FSR
-45 Days

8/30/06 7/30/06 7/30/06

15 501A-013.03100 DECLIC (ULF2) Phase ll P/L FSR CDR+2 10/14/06 9/13/06 9/13/06

8 501B-031.03100 DECLIC (ULF2) Phase lll FSR DP Ph lll FSR
-45 days

8/30/07 7/30/07 7/30/07

9 501B-032.03100 DECLIC (ULF2) Phase lll FSR L-10 10/14/07 9/13/07 9/13/07

10 501B-046.03100 DECLIC (ULF2) Phase lll GSR DP Ph lll GSR
-45 days

11/30/07 10/30/07 10/30/07

11 501B-047.03100 DECLIC (ULF2) Phase lll GSR L-7 1/14/08 12/14/07 12/14/07

Group_1: 3. CoFR 4/22/08 6/3/08

21 501B-078.03100 DECLIC (ULF2) LPA Input L-12 weeks 5/23/08 4/22/08 4/22/08

22 501B-085.03100 DECLIC (ULF2) CoFR Endorsements L-6 weeks 7/4/08 6/3/08 6/3/08
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Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 4. Research & Mission Integration 7/29/03 4/30/08

24 501A-001.03100 DECLIC (ULF2) Export Control Letter PDR
(P,A,SS)

8/15/05 7/29/03 7/29/03

25 502A-007.03100 DECLIC (ULF2) Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

9/14/06 7/29/03 7/29/03

26 501A-003.03100 DECLIC (ULF2) PIA (P) L-14 (s)
PDR

8/15/05 5/5/05 5/5/05

27 501A-003A.03100 DECLIC (ULF2) PIA CR Release L-13 (s)
CDR-1

7/16/06 5/23/05 5/23/05

28 501A-003B.03100 DECLIC (ULF2) PIA TCM L-12 (s)
CDR

8/16/06 10/18/05 10/18/05

29 501A-003C.03100 DECLIC (ULF2) PIA PMIT Approval L-11.5 (s)
CDR+1/2

8/31/06 11/10/05 11/10/05

30 502A-008.03100 DECLIC (ULF2) PIA (B/L) CDR+1
(P,SS,A)

9/16/06 6/23/06 6/23/06

31 501A-004.03100 DECLIC (ULF2) Hardware ICD (P) PDR (P,A)
L-14 (SS)

6/16/07 5/16/07 5/16/07

32 501A-004A.03100 DECLIC (ULF2) Hardware ICD PEI Internal Review
Start

CDR-1 (P,A)
L-13.5 (SS)

7/1/07 5/31/07 5/31/07

33 501A-004B.03100 DECLIC (ULF2) Hardware ICD TCM Complete CDR (P,A)
L-12.5 (SS)

8/1/07 7/1/07 7/1/07

34 501A-004C.03100 DECLIC (ULF2) Hardware ICD PECP Approval CDR+1/2
(P,A) L-12

8/16/07 7/16/07 7/16/07

35 502A-009.03100 DECLIC (ULF2) Hardware ICD (B/L) CDR+1
(P,A), L-12

9/16/06 8/16/06 8/16/06

36 501B-001.03100 DECLIC (ULF2) Questionnaire I-18 1/31/07 10/14/04 10/14/04

37 501B-012.03100 DECLIC (ULF2) PVP L-14 (SS) 6/16/07 5/16/07 5/16/07

38 502B-014.03100 DECLIC (ULF2) PVP (B/L) L-12 (SS) 8/16/07 7/16/07 7/16/07

39 501B-082.03100 DECLIC (ULF2) EMC Data (Middeck) L-2.5 (P,SS) 5/31/08 4/30/08 4/30/08

40 501B-083.03100 DECLIC (ULF2) Acoustic Data (Middeck) L-2.5 (P,SS) 5/31/08 4/30/08 4/30/08

Group_1: 5. Payload Engineering Integration 4/7/04 4/14/08

42 501A-011.03100 DECLIC (ULF2) HFIT Hardware Eval (P) CDR (P,SS) 8/16/06 4/7/04 4/7/04

43 501B-033.03100 DECLIC (ULF2) HFIT Final Hardware Evaluation
(PD Input)

L-10
(P,s,SS)

10/16/07 9/15/07 9/15/07

44 503-004.03100 DECLIC (ULF2) HFIT Final Hardware Evaluation L-9 (P,s,SS) 11/14/07 10/14/07 10/14/07

45 501B-044.03100 DECLIC (ULF2) P/L Exceptions L-7.5 12/30/07 11/29/07 11/29/07
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46 501B-008.03100 DECLIC (ULF2) Configuration DS (B/L) -
MPLM/SpaceHab

L-15.5 (SS) 5/1/07 3/31/07 3/31/07

47 501B-039.03100 DECLIC (ULF2) Configuration DS (U/D) -
MPLM/SpaceHab - Subkit Data

L-8 (SS) 12/14/07 11/13/07 11/13/07

48 501B-067.03100 DECLIC (ULF2) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial
Number Data

L-5 (SS) 3/15/08 2/13/08 2/13/08

49 501B-010.03100 DECLIC (ULF2) Configuration DS (B/L) - Middeck L-14.75 (SS) 5/25/07 4/24/07 4/24/07

50 501B-069.03100 DECLIC (ULF2) Configuration DS (U/D) - Middeck -
Subkit Data

L-5 (SS) 3/15/08 2/13/08 2/13/08

51 501B-080.03100 DECLIC (ULF2) Configuration DS (U/D) - Middeck -
Bar Code/IMS and Serial Number Data

L-3 (SS) 5/15/08 4/14/08 4/14/08

52 501B-004.03100 DECLIC (ULF2) Configuration DS - Gases &
Potable Water - I&C Data (P)

L-16 (SS) 4/16/07 3/16/07 3/16/07

53 501B-065.03100 DECLIC (ULF2) Configuration DS - Gases &
Potable Water - I&C Data (F)

L-5 (SS) 3/15/08 2/13/08 2/13/08

54 501B-021.03100 DECLIC (ULF2) Configuration DS - Schematics (P) L-12 (SS) 8/16/07 7/16/07 7/16/07

55 501B-043.03100 DECLIC (ULF2)  Configuration DS - Schematics
(B/L)

L-7.5 (SS) 12/30/07 11/29/07 11/29/07

56 501B-019.03100 DECLIC (ULF2) Configuration DS - On-Orbit
Configuration Drawings (B/L)

L-12 (SS) 8/16/07 7/16/07 7/16/07

57 501B-041.03100 DECLIC (ULF2) Configuration DS - On-Orbit
Configuration Drawings (U/D)

L-7.5 (SS) 12/30/07 11/29/07 11/29/07

58 501B-020.03100 DECLIC (ULF2) Configuration DS - Main Unit Top
Assy Drawing

L-12 (SS) 8/16/07 7/16/07 7/16/07

59 501B-042.03100 DECLIC (ULF2) Configuration DS - Main Unit Top
Assy Drawing (U/D)

L-7.5 (SS) 12/30/07 11/29/07 11/29/07

60 501B-053.03100 DECLIC (ULF2) Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 2/13/08 1/13/08 1/13/08

61 501B-029.03100 DECLIC (ULF2) Configuration DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (SS) 9/14/07 8/14/07 8/14/07

62 501B-050.03100 DECLIC (ULF2) Configuration  DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 1/14/08 12/14/07 12/14/07

63 501A-018.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label
Dwgs (Pre-released) OpNom Eval

CDR+4
(P,A)
CDR+6

2/13/07 2/14/05 2/14/05

64 503-001.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

3/1/07 3/2/05 3/2/05

65 501B-037.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label
Dwgs (Released)

I-8 12/3/07 6/25/07 6/25/07

66 503-005.03100 DECLIC (ULF2) Drawing DS - Crew Interface Label
Dwgs (IPLAT Label Evaluation) (F)

I-7.5 12/16/07 7/8/07 7/8/07

67 501B-023.03100 DECLIC (ULF2) P/L Verification Data L-12 to L-3
(SS)

3/31/08 12/16/04 4/14/08
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68 501B-023.03100.
E.ST

ST- VERIFICATIONS: 4/1/06 12/16/04 4/14/08

69 501B-023.03100.
E.ST-ER-001

Structural Strength: 8/13/06 12/16/04 4/14/08

70 501B-023.03100.
E.ST-ER-001.000

1) Structural Verification Plan L-20
(Reference

12/15/06 12/16/04 12/16/04

71 501B-023.03100.
E.ST-ER-001.001

2) Structural Strength Margin of Safety Summary
(Ascent/Descent)

L-12 8/16/07 7/16/07 7/16/07

72 501B-023.03100.
E.ST-ER-001.002

3) Structural Strength Test Verified Finite Element
Model

L-10.5 9/30/07 8/30/07 8/30/07

73 501B-023.03100.
E.ST-ER-001.003

4) Structural Strength Margin of Safety Summary
from VCLA

L-3 5/15/08 4/14/08 4/14/08

74 501B-023.03100.
E.ST-ER-001.004

5) Structural Strength Certification of Conformity
Between Hardware and Design

L-3 5/15/08 4/14/08 4/14/08

75 501B-023.03100.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 8/16/07 7/16/07 7/16/07

76 501B-023.03100.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 3/31/08 2/29/08 2/29/08

77 501B-023.03100.
E.ST-ER-004

Natural Frequency: L-4.5 3/31/08 2/29/08 2/29/08

78 501B-023.03100.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 10/31/07 9/30/07 9/30/07

79 501B-023.03100.
E.ST-ER-006

Microgravity Requirement 9/30/07 1/14/08

80 501B-023.03100.
E.ST-ER-006.001

Micro-Gravity Test/Analytical Results L-9.5 10/31/07 9/30/07 9/30/07

81 501B-023.03100.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 2/14/08 1/14/08 1/14/08

82 501B-023.03100.
E.ST-ER-007

Ground Transportation Loads: L-4.5 3/31/08 7/23/06 7/23/06

83 501B-023.03100.
E.ST-ER-008

Fracture Control: 12/16/04 7/31/07

84 501B-023.03100.
E.ST-ER-008.001

Fracture Control Plan L-20
(Reference

12/15/06 12/16/04 12/16/04

85 501B-023.03100.
E.ST-ER-008.002

Fracture Control Summary L-11.5 8/31/07 7/31/07 7/31/07

86 501B-023.03100.
E.ST-ER-009

Securing of Threaded Fasteners: L-4.5 3/31/08 2/29/08 2/29/08

87 501B-023.03100.
E.ST-ER-010

Pressurized Systems: 12/16/04 7/31/07

88 501B-023.03100.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

12/15/06 12/16/04 12/16/04

89 501B-023.03100.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 8/31/07 7/31/07 7/31/07

90 501B-023.03100.
E.ST-ER-011

Weight & Center of Gravity L-12 8/16/07 7/16/07 7/16/07

12/16

7/16

8/30

4/14

4/14

7/16

2/29

2/29

9/30

9/30

1/14

7/23

12/16

7/31

2/29

12/16

7/31

7/16
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91 501B-023.03100.
E.ST-ER-012

Portable Fire Extinguisher (PFE) Discharge Rate: L-4.5 3/31/08 2/29/08 2/29/08

92 501B-023.03100.
E.ST-ER-013

Late/Early Access Requirement: L-4.5 3/31/08 2/29/08 2/29/08

93 501B-023.03100.
E.ST-ER-014

Angular Momentum: L-11.5 8/31/07 7/31/07 7/31/07

94 501B-023.03100.
E.ST-MD-001

Orbiter/Middeck Attach Point Provisions: L-4.5 3/31/08 2/29/08 2/29/08

95 501B-023.03100.
E.ST-MD-003

MDK Crew-Applied Loads: L-4.5 3/31/08 2/29/08 2/29/08

96 501B-023.03100.
E.ST-MD-004

MDK Acoustic Levels: L-4.5 3/31/08 2/29/08 2/29/08

97 501B-023.03100.
E.ME

ME- VERIFICATIONS: 2/29/08 2/29/08

98 501B-023.03100.
E.ME-ER-001

EXPRESS Mounting Plates: L-4.5 3/31/08 2/29/08 2/29/08

99 501B-023.03100.
E.ME-ER-002

Standard Modular Locker: L-4.5 3/31/08 2/29/08 2/29/08

100 501B-023.03100.
E.ME-ER-003

PD-Supplied Locker Requirements: L-4.5 3/31/08 2/29/08 2/29/08

101 501B-023.03100.
E.ME-ER-004

Mounting Panels: L-4.5 3/31/08 2/29/08 2/29/08

102 501B-023.03100.
E.ME-ER-005

On-Orbit Separation Interface Requirements: L-4.5 3/31/08 2/29/08 2/29/08

103 501B-023.03100.
E.ME-ER-006

EXPRESS Rack Backplate: L-4.5 3/31/08 2/29/08 2/29/08

104 501B-023.03100.
E.ME-ER-007

Fastener Requirements: L-4.5 3/31/08 2/29/08 2/29/08

105 501B-023.03100.
E.ME-ER-008

ISIS Drawer Requirements: L-4.5 3/31/08 2/29/08 2/29/08

106 501B-023.03100.
E.ME-ER-009

Payload Static Envelopes: L-4.5 3/31/08 2/29/08 2/29/08

107 501B-023.03100.
E.ME-ER-010

Pressure Relief Device Location: L-4.5 3/31/08 2/29/08 2/29/08

108 501B-023.03100.
E.ME-MD-001

Orbiter Inlet/Outlet Locations: L-4.5 3/31/08 2/29/08 2/29/08

109 501B-023.03100.
E.ME-MD-003

Orbiter Overhead Window Interface Requirements: L-4.5 3/31/08 2/29/08 2/29/08

110 501B-023.03100.
E.EL

EL- VERIFICATIONS: 9/14/07 2/29/08

111 501B-023.03100.
E.EL-ER-001

Voltage Levels: L-4.5 3/31/08 2/29/08 2/29/08

112 501B-023.03100.
E.EL-ER-003

Reverse Current/Energy:Analysis Results L-10 10/15/07 9/14/07 9/14/07

113 501B-023.03100.
E.EL-ER-005

Overload Protection Device: L-4.5 3/31/08 2/29/08 2/29/08

2/29

2/29

7/31

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

9/14

2/29
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114 501B-023.03100.
E.EL-ER-006

Current Limiting: 9/30/07 2/29/08

115 501B-023.03100.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 10/31/07 9/30/07 9/30/07

116 501B-023.03100.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 3/31/08 2/29/08 2/29/08

117 501B-023.03100.
E.EL-ER-008

Batteries: L-4.5 3/31/08 2/29/08 2/29/08

118 501B-023.03100.
E.EL-ER-009

Safety-Critical Circuits:Test/Analysis Results L-9.5 10/31/07 9/30/07 9/30/07

119 501B-023.03100.
E.EL-ER-010

Electrical Hazards L-4.5 3/31/08 2/29/08 2/29/08

120 501B-023.03100.
E.EL-ER-011

Electrical Connectors L-4.5 3/31/08 2/29/08 2/29/08

121 501B-023.03100.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 3/31/08 2/29/08 2/29/08

122 501B-023.03100.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 3/31/08 2/29/08 2/29/08

123 501B-023.03100.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 3/31/08 2/29/08 2/29/08

124 501B-023.03100.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 10/31/07 9/30/07 9/30/07

125 501B-023.03100.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 10/31/07 9/30/07 9/30/07

126 501B-023.03100.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 3/31/08 2/29/08 2/29/08

127 501B-023.03100.
E.EL-ER-018

Corona:Test/Analysis Results L-9.5 10/31/07 9/30/07 9/30/07

128 501B-023.03100.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 10/31/07 9/30/07 9/30/07

129 501B-023.03100.
E.EL-ER-020

Electrical Bonding: L-4.5 3/31/08 2/29/08 2/29/08

130 501B-023.03100.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 3/31/08 2/29/08 2/29/08

131 501B-023.03100.
E.EL-ER-022

Electrical Bonding of Payload Structures: L-4.5 3/31/08 2/29/08 2/29/08

132 501B-023.03100.
E.EL-ER-023

Power Circuit Isolation and Grounding: L-4.5 3/31/08 2/29/08 2/29/08

133 501B-023.03100.
E.EL-ER-024

Signal Isolation and Grounding Requirements: L-4.5 3/31/08 2/29/08 2/29/08

134 501B-023.03100.
E.EL-ER-026

Pin Functions MDLs/MDL Replacement/ISIS
Drawers:

L-4.5 3/31/08 2/29/08 2/29/08

135 501B-023.03100.
E.EL-ER-027

Approved Connectors for EXPRESS Rack Payload
Use:

L-4.5 3/31/08 2/29/08 2/29/08

136 501B-023.03100.
E.EL-ER-029

GSE Isolation and Grounding: L-4.5 3/31/08 2/29/08 2/29/08

9/30

2/29

2/29

9/30

2/29

2/29

2/29

2/29

2/29

9/30

9/30

2/29

9/30

9/30

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29
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137 501B-023.03100.
E.EL-MD-001

In-Flight DC Power Bus Ripple/Transient Spikes
(Repetitive) at Interface - Shuttle MDK

L-4.5 3/31/08 2/29/08 2/29/08

138 501B-023.03100.
E.EL-MD-002

Ground DC Power - Shuttle MDK: L-4.5 3/31/08 2/29/08 2/29/08

139 501B-023.03100.
E.EL-MD-003

AC Power Characteristics - Shuttle MDK: L-4.5 3/31/08 2/29/08 2/29/08

140 501B-023.03100.
E.EL-MD-004

Radiated Interference, Test Results - Shuttle: L-6.5 1/30/08 12/30/07 12/30/07

141 501B-023.03100.
E.EL-MD-005

Payload-Produced Conducted Noise, Test Results
- Shuttle:

L-6.5 1/30/08 12/30/07 12/30/07

142 501B-023.03100.
E.EL-MD-006

Payload-Produced Radiated Fields,Test Results -
Shuttle:

L-6.5 1/30/08 12/30/07 12/30/07

143 501B-023.03100.
E.CD

CD- VERIFICATIONS: 2/29/08 2/29/08

144 501B-023.03100.
E.CD--ER-001

RS-422 Signal Interface: L-4.5 3/31/08 2/29/08 2/29/08

145 501B-023.03100.
E.CD--ER-002

RS-422, Ethernet, Analog, Discrete, Video, and
Point-to-Point Interface:

L-4.5 3/31/08 2/29/08 2/29/08

146 501B-023.03100.
E.CD--ER-003

Ethernet Signal Interface: L-4.5 3/31/08 2/29/08 2/29/08

147 501B-023.03100.
E.CD--ER-004

Analog Signal Characteristics: L-4.5 3/31/08 2/29/08 2/29/08

148 501B-023.03100.
E.CD--ER-005

Discrete I/O Signal Characteristics: L-4.5 3/31/08 2/29/08 2/29/08

149 501B-023.03100.
E.CD--ER-006

Discrete Driver/Receiver Characteristics: L-4.5 3/31/08 2/29/08 2/29/08

150 501B-023.03100.
E.CD--ER-007

Video Signal Interface: L-4.5 3/31/08 2/29/08 2/29/08

151 501B-023.03100.
E.SW

SW- VERIFICATIONS: 10/15/07 2/29/08

152 501B-023.03100.
E.SW-ER-002

Orbiter PGSC Software Interfaces: L-4.5 3/31/08 2/29/08 2/29/08

153 501B-023.03100.
E.SW-ER-003

EXPRESS Rack RIC RS-422 Interface: L-4.5 3/31/08 2/29/08 2/29/08

154 501B-023.03100.
E.SW-ER-004

EXPRESS Rack PEHB Ethernet Interface: L-4.5 3/31/08 2/29/08 2/29/08

155 501B-023.03100.
E.SW-ER-005

PCS Interfaces: L-4.5 3/31/08 2/29/08 2/29/08

156 501B-023.03100.
E.SW-ER-006

Software Safety Requirements for Payloads: L-4.5 3/31/08 2/29/08 2/29/08

157 501B-023.03100.
E.SW-ER-007

Payload Display and File Transfer Req. for
Payload App. Software:

10/15/07 2/29/08

158 501B-023.03100.
E.SW-ER-007.001

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

159 501B-023.03100.
E.SW-ER-007.002

Provide Copy of PAS to PSIV for Integrated
Functional Testing

L-9 11/15/07 10/15/07 10/15/07

2/29

2/29

2/29

12/30

12/30

12/30

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

10/15

H2 H1 H2 H1 H2 H1 H2 H1 H2
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160 501B-023.03100.
E.SW-ER-008

Payload Command Ground Interface: L-4.5 3/31/08 2/29/08 2/29/08

161 501B-023.03100.
E.TH

TH- VERIFICATIONS: 9/16/05 2/29/08

162 501B-023.03100.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 12/30/07 11/29/07 11/29/07

163 501B-023.03100.
E.TH-ER-002

Condensation Prevention:Thermal Analysis Report L-11 9/15/07 8/15/07 8/15/07

164 501B-023.03100.
E.TH-ER-003

Loss of Cooling: L-4.5 3/31/08 2/29/08 2/29/08

165 501B-023.03100.
E.TH-ER-004

Pressure Relief/Vent Valve Sizing: L-4.5 3/31/08 2/29/08 2/29/08

166 501B-023.03100.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 3/31/08 2/29/08 2/29/08

167 501B-023.03100.
E.TH-ER-006

Passive Cooling/Heating of Cabin: 8/15/07 2/29/08

168 501B-023.03100.
E.TH-ER-006.001

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

169 501B-023.03100.
E.TH-ER-006.002

Thermal Analysis Report L-11 9/15/07 8/15/07 8/15/07

170 501B-023.03100.
E.TH-ER-007

ISS/Middeck Cabin Cooling Interfaces: 9/14/07 2/29/08

171 501B-023.03100.
E.TH-ER-007.001

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

172 501B-023.03100.
E.TH-ER-007.002

Thermal Analysis Report L-10 10/15/07 9/14/07 9/14/07

173 501B-023.03100.
E.TH-ER-008

Particulate(s) and Filters: L-4.5 3/31/08 2/29/08 2/29/08

174 501B-023.03100.
E.TH-ER-009

Forced Air Flow Cooling: L-4.5 3/31/08 2/29/08 2/29/08

175 501B-023.03100.
E.TH-ER-010

MTL Physical Interfaces: 8/15/07 2/29/08

176 501B-023.03100.
E.TH-ER-010.002A

Item 2a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

177 501B-023.03100.
E.TH-ER-010.002B

Item 2b: Test Result or Analysis of Volume/Quantity
of Water in the Payload

L-11 9/15/07 8/15/07 8/15/07

178 501B-023.03100.
E.TH-ER-010.003A

Item 3a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

179 501B-023.03100.
E.TH-ER-010.003B

Item 3b: Flow Rate/Pressure Drop Test Data to
support Payload Rack Assessment

L-11 9/15/07 8/15/07 8/15/07

180 501B-023.03100.
E.TH-ER-010.004A

Item 4a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

181 501B-023.03100.
E.TH-ER-010.004B

Item 4b: Test Result or Analysis showing air
Inclusion

L-11 9/15/07 8/15/07 8/15/07

182 501B-023.03100.
E.TH-ER-010.005A

Item 5a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

2/29

11/29

8/15

2/29

2/29

2/29

2/29

8/15

2/29

9/14

2/29

2/29

2/29

8/15

2/29

8/15

2/29

8/15

2/29

H2 H1 H2 H1 H2 H1 H2 H1 H2
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183 501B-023.03100.
E.TH-ER-010.005B

Item 5b: Payload Leakage Test Data for Rack Level
Assessment

L-11 9/15/07 8/15/07 8/15/07

184 501B-023.03100.
E.TH-ER-010.006A

Item 6a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

185 501B-023.03100.
E.TH-ER-010.006B

Item 6b: Test Results or Analysis L-11 9/15/07 8/15/07 8/15/07

186 501B-023.03100.
E.TH-ER-010.008A

Item 8a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

187 501B-023.03100.
E.TH-ER-010.008B

Item 8b: Test Results or Analysis L-11 9/15/07 8/15/07 8/15/07

188 501B-023.03100.
E.TH-ER-010.009

Item 9: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

189 501B-023.03100.
E.TH-ER-010.010

Item 10: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

190 501B-023.03100.
E.TH-ER-010.011A

Item 11a: Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

191 501B-023.03100.
E.TH-ER-010.011B

Item 11b: OMRSD Requirements L-4.5 3/31/08 2/29/08 2/29/08

192 501B-023.03100.
E.EN

EN- VERIFICATIONS: 8/15/07 2/29/08

193 501B-023.03100.
E.EN-ER-001

Illumination Requirements-Lighting Design: L-4.5 3/31/08 2/29/08 2/29/08

194 501B-023.03100.
E.EN-ER-002

Laser Requirements: L-4.5 3/31/08 2/29/08 2/29/08

195 501B-023.03100.
E.EN-ER-003

Radiation Requirements: L-4.5 3/31/08 2/29/08 2/29/08

196 501B-023.03100.
E.EN-ER-004

Atmosphere Requirements: 8/15/07 2/29/08

197 501B-023.03100.
E.EN-ER-004.001A

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

198 501B-023.03100.
E.EN-ER-004.001B

Analysis Report of O2 Consumption L-11 9/15/07 8/15/07 8/15/07

199 501B-023.03100.
E.FP

FP- VERIFICATIONS: 9/14/07 2/29/08

200 501B-023.03100.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 10/15/07 9/14/07 9/14/07

201 501B-023.03100.
E.FP-ER-002

Oxygen: L-10 10/15/07 9/14/07 9/14/07

202 501B-023.03100.
E.FP-ER-003

Payload Use of Battery Backup Power: L-10 10/15/07 9/14/07 9/14/07

203 501B-023.03100.
E.FP-ER-004

Payload Data Monitoring: 9/14/07 2/29/08

204 501B-023.03100.
E.FP-ER-004.001

Data Certification: OMRSD and Test Procedures L-10 10/15/07 9/14/07 9/14/07

205 501B-023.03100.
E.FP-ER-004.002

Certificate of Compliance L-4.5 3/31/08 2/29/08 2/29/08

8/15

2/29

8/15

2/29

8/15

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

8/15

9/14

9/14

9/14

9/14

2/29

H2 H1 H2 H1 H2 H1 H2 H1 H2
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206 501B-023.03100.
E.FP-ER-005

Portable Fire Extinguisher Access Port: L-10 10/15/07 9/14/07 9/14/07

207 501B-023.03100.
E.FP-ER-006

Fire Suppressant Distribution: L-10 10/15/07 9/14/07 9/14/07

208 501B-023.03100.
E.MP

MP- VERIFICATIONS: 12/15/07 2/29/08

209 501B-023.03100.
E.MP-ER-001

Materials and Parts: 12/15/07 2/29/08

210 501B-023.03100.
E.MP-ER-001.001

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

211 501B-023.03100.
E.MP-ER-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 1/15/08 12/15/07 12/15/07

212 501B-023.03100.
E.MP-ER-001.003

Analysis and Drawings - Flammability L-7 1/15/08 12/15/07 12/15/07

213 501B-023.03100.
E.HF

HF- VERIFICATIONS: 10/15/07 2/29/08

214 501B-023.03100.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 3/31/08 2/29/08 2/29/08

215 501B-023.03100.
E.HF-ER-002

Strength and Force Requirements: L-4.5 3/31/08 2/29/08 2/29/08

216 501B-023.03100.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 3/31/08 2/29/08 2/29/08

217 501B-023.03100.
E.HF-ER-004

Equipment Mounting: L-4.5 3/31/08 2/29/08 2/29/08

218 501B-023.03100.
E.HF-ER-005

Drawers and Hinged Panels: L-4.5 3/31/08 2/29/08 2/29/08

219 501B-023.03100.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 3/31/08 2/29/08 2/29/08

220 501B-023.03100.
E.HF-ER-007

Slide-Out Stops: L-4.5 3/31/08 2/29/08 2/29/08

221 501B-023.03100.
E.HF-ER-008

Access, Closures, Covers, and Tools: L-4.5 3/31/08 2/29/08 2/29/08

222 501B-023.03100.
E.HF-ER-014

Color: L-4.5 3/31/08 2/29/08 2/29/08

223 501B-023.03100.
E.HF-ER-015

Fluid Connector Pressure/Flow Indicator: L-4.5 3/31/08 2/29/08 2/29/08

224 501B-023.03100.
E.HF-ER-017

Controls Spacing Design: L-4.5 3/31/08 2/29/08 2/29/08

225 501B-023.03100.
E.HF-ER-018

Accidental Actuation - Protection: L-4.5 3/31/08 2/29/08 2/29/08

226 501B-023.03100.
E.HF-ER-019

Valve Controls: L-4.5 3/31/08 2/29/08 2/29/08

227 501B-023.03100.
E.HF-ER-020

Toggle Switches: L-4.5 3/31/08 2/29/08 2/29/08

228 501B-023.03100.
E.HF-ER-021

Audio Devices (Displays): L-4.5 3/31/08 2/29/08 2/29/08

9/14

9/14

2/29

12/15

12/15

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

H2 H1 H2 H1 H2 H1 H2 H1 H2
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229 501B-023.03100.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 3/31/08 2/29/08 2/29/08

230 501B-023.03100.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 3/31/08 2/29/08 2/29/08

231 501B-023.03100.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 3/31/08 2/29/08 2/29/08

232 501B-023.03100.
E.HF-ER-025

Hose/Cable Restraints: L-4.5 3/31/08 2/29/08 2/29/08

233 501B-023.03100.
E.HF-ER-026

Built-In Control: L-4.5 3/31/08 2/29/08 2/29/08

234 501B-023.03100.
E.HF-ER-027

One-Handed Cleaning Operation: L-4.5 3/31/08 2/29/08 2/29/08

235 501B-023.03100.
E.HF-ER-029

Mechanical Energy Devices: L-4.5 3/31/08 2/29/08 2/29/08

236 501B-023.03100.
E.HF-ER-030

Other Non-Threaded Fasteners: L-4.5 3/31/08 2/29/08 2/29/08

237 501B-023.03100.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 3/31/08 2/29/08 2/29/08

238 501B-023.03100.
E.HF-ER-032

Latches: L-4.5 3/31/08 2/29/08 2/29/08

239 501B-023.03100.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 3/31/08 2/29/08 2/29/08

240 501B-023.03100.
E.HF-ER-034

Protrusions (Permanent/Temporary) and
Pathways:Data Certification Providing Drawings
Identifying All Protrusions:

L-9 11/15/07 10/15/07 10/15/07

241 501B-023.03100.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 3/31/08 2/29/08 2/29/08

242 501B-023.03100.
E.HF-ER-036

Restraints and Mobility Aids Interface
Compatability:

L-4.5 3/31/08 2/29/08 2/29/08

243 501B-023.03100.
E.HF-ER-037

PD Stowage Tray Requirements: L-4.5 3/31/08 2/29/08 2/29/08

244 501B-023.03100.
HF-ER-038

Identification Labeling: L-4.5 3/31/08 2/29/08 2/29/08

245 501B-023.03100.
SYS-ER-001

As-Built Hardware Certification L-4.5 3/31/08 2/29/08 2/29/08

246 501B-023.03100.
E.HF-ER-039

Human Factors Compliance L-4.5 3/31/08 2/29/08 2/29/08

247 501B-023.03100.
E.SA

SA- VERIFICATIONS: 9/14/07 9/14/07

248 501B-023.03100.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 10/15/07 9/14/07 9/14/07

Group_1: 6. Payload Software Integration 3/16/07 4/14/08

250 501B-005.03100 DECLIC (ULF2) PCS Display Requirements (P) L-16
(P,A,SS)

4/16/07 3/16/07 3/16/07

251 501B-025.03100 DECLIC (ULF2) PCS Display Requirements (I) L-11
(P,A,SS)

9/14/07 8/14/07 8/14/07

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

10/15

2/29

2/29

2/29

2/29

2/29

2/29

9/14

3/16

8/14

H2 H1 H2 H1 H2 H1 H2 H1 H2
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252 501B-040.03100 DECLIC (ULF2) PCS Display Requirements (F) L-8 (P,SS,A) 12/14/07 11/13/07 11/13/07

253 501B-006.03100 DECLIC (ULF2) C&DH DS (P) L-16
(P,A,SS)

4/16/07 3/16/07 3/16/07

254 501B-035.03100 DECLIC (ULF2) C&DH DS (I) L-9 (P,SS,A) 11/14/07 10/14/07 10/14/07

255 501B-061.03100 DECLIC (ULF2) C&DH DS (F) L-6 (P,SS,A) 2/13/08 1/13/08 1/13/08

256 501B-007.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload
Software Application & Displays (P)

L-16 (SS) 4/16/07 3/16/07 3/16/07

257 501B-036.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload
Sofware Application and Displays (I)

L-9 (SS) 11/14/07 10/14/07 10/14/07

258 501B-048.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload
Software Application and Displays - Multiple
Applications (F)

L-7 (SS) 1/14/08 12/14/07 12/14/07

259 501B-060.03100 DECLIC (ULF2) EXPRESS/WORF Laptop Payload
Software Application and Displays - One
Application (F)

L-6 (SS) 2/13/08 1/13/08 1/13/08

260 504-002.03100 DECLIC (ULF2) Software ICD (P) L-12
(P,SS,A)

8/16/07 7/16/07 7/16/07

261 504-003.03100 DECLIC (ULF2) Software ICD (I) L-8 (P,SS,A) 12/14/07 11/13/07 11/13/07

262 504-006.03100 DECLIC (ULF2) Software ICD (F) L-3 (P,SS,A) 5/15/08 4/14/08 4/14/08

Group_1: 7A. POIF Training 11/12/03 6/25/07

264 501A-016.03100 DECLIC (ULF2) P/L Trainer Development
Specification

CDR 8/16/06 11/12/03 11/12/03

265 501A-017.03100 DECLIC (ULF2) TST Process CDR to CDR
+4

8/16/06 8/17/04 12/10/04

266 501A-021.03100 DECLIC (ULF2) P/L Training DS CDR+6 2/13/07 2/14/05 2/14/05

267 505-004.03100 DECLIC (ULF2) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

10/2/07 4/24/07 4/24/07

268 501B-013.03100 DECLIC (ULF2) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training
Facility)

I-13 (P); I-11
(s,SS,A)

9/2/07 3/25/07 3/25/07

269 501B-024.03100 DECLIC (ULF2) Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

11/2/07 5/25/07 5/25/07

270 501B-003.03100 DECLIC (ULF2) Start Reflight P/L Training I-16 (P) I-14
(s,SS,A)

6/2/07 1/30/05 1/30/05

271 501B-030.03100 DECLIC (ULF2) Start New P/L Training I-10 (P); I-8
(s,SS,A)

12/3/07 6/25/07 6/25/07

Group_1: 7B. POIF Planning 4/1/05 11/7/07

273 501B-018.03100 DECLIC (ULF2) P/L Planning DS - Submit for Basic I-12 8/2/07 4/1/05 4/1/05

11/13

3/16

10/14

1/13

3/16

10/14

12/14

1/13

7/16

11/13

4/14

7 12/10

2/14

4/24

3/25

5/25

1/30

6/25

4/1

H2 H1 H2 H1 H2 H1 H2 H1 H2
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Line No. Activity ID Name Template Template
Date
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274 505-010.03100 DECLIC (ULF2) P/L Planning DS (B) I-8.75 11/9/07 6/1/07 6/1/07

275 501B-051.03100 DECLIC (ULF2) P/L Planning DS - Submit for Final I-6 1/31/08 8/23/07 8/23/07

276 505-019.03100 DECLIC (ULF2) P/L Planning DS (F) I-3.5 4/16/08 11/7/07 11/7/07

Group_1: 7C. POIF Procedures, Display & OP Nom 9/6/04 5/15/08

278 501A-005A.03100 DECLIC (ULF2) PPD DS:Operations Concept
(Optional)

PDR 8/15/05 9/6/04 9/6/04

279 501A-005B.03100 DECLIC (ULF2) PPD DS:Operations Analysis
Flows (Optional)

PDR 8/15/05 10/31/04 10/31/04

280 501A-019B.03100 DECLIC (ULF2) PPD DS:Initial Crew Displays CDR+4
(P,A)

2/13/07 2/14/05 2/14/05

281 501A-019A.03100 DECLIC (ULF2) PPD DS:Preliminary P/L Unique
OpNom

CDR+4
(P,A)

2/13/07 2/14/05 2/14/05

282 501A-022A.03100 DECLIC (ULF2) PPD DS:ECR to Baseline P/L
Unique OpNom

CDR+7
(P,A)

5/16/07 4/15/07 4/15/07

283 505-001.03100 DECLIC (ULF2) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

6/3/07 1/31/05 1/31/05

284 501A-022B.03100 DECLIC (ULF2) PPD DS:Candidate Flight Crew
Displays

CDR+7
(P,A)

5/16/07 4/15/07 4/15/07

285 505-002.03100 DECLIC (ULF2) PPD DS:Candidate Flight Crew
Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

6/3/07 1/31/05 1/31/05

286 501B-002A.03100 DECLIC (ULF2) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

287 501B-064A.03100 DECLIC (ULF2) PPD DS:ECR to Baseline Manual
Procedures

I-5.5 2/15/08 9/7/07 9/7/07

288 505-020.03100 DECLIC (ULF2) PPD DS:Manual Procedures (B/L) I-3.5 4/16/08 11/7/07 11/7/07

289 501B-002B.03100 DECLIC (ULF2) PPD DS:Procedure/Display Files
List

I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

290 501B-002C.03100 DECLIC (ULF2) PPD DS:Reference Data I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

291 501B-002D.03100 DECLIC (ULF2) PPD DS:Validation Plan I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

292 501B-002E.03100 DECLIC (ULF2) PPD DS:Validation Record Report I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

293 501B-002F.03100 DECLIC (ULF2) PPD DS:Log Files I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

294 501B-002G.03100 DECLIC (ULF2) PPD DS:MPV Links I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

295 501B-002H.03100 DECLIC (ULF2) PPD DS:Payload Messages I-16 (P,A)
I-14 (s,SS)

6/2/07 1/30/05 1/30/05

296 501B-022.03100 DECLIC (ULF2) PPD DS:Preliminary Ground
Command Procedures

L-12 8/16/07 7/16/07 7/16/07

6/1

8/23

11/7

6

0/31

2/14

2/14

4/15

1/31

4/15

1/31

1/30

9/7

11/7

1/30

1/30

1/30

1/30

1/30

1/30

1/30

7/16
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297 501B-059.03100 DECLIC (ULF2) PPD DS:Final Ground Command
Procedures

L-6 2/13/08 1/13/08 1/13/08

298 501B-064B.03100 DECLIC (ULF2) PPD DS:Procedure Hazard
Control List

I-5.5 2/15/08 9/7/07 9/7/07

299 501B-084.03100 DECLIC (ULF2) PPD DS:Payload Automated
Procedures (Timeliner Files)

L-2 (P,s,SS) 6/15/08 5/15/08 5/15/08

300 501A-020.03100 DECLIC (ULF2) Usability Tests CDR+4
(P,A)

2/13/07 2/14/05 2/14/05

Group_1: 7D. POIF Ground Data Services 3/2/05 4/24/07

302 501B-014.03100 DECLIC (ULF2) GDS DS I-13
(P,A,SS)

7/3/07 3/2/05 3/2/05

303 505-007.03100 DECLIC (ULF2) GDS DS (B/L) I-10
(P,SS,A)

10/2/07 4/24/07 4/24/07

Group_1: 8A0. KSC Data Sets/Products 7/1/07 2/29/08

305 501B-092.03100 DECLIC (ULF2) KSC SRDS (P) H/W O/D-6 9/29/07 8/29/07 8/29/07

306 506-013.03100 DECLIC (ULF2) KSC SRDS (B/L) H/W O/D-3 12/30/07 11/29/07 11/29/07

307 501B-016.03100 DECLIC (ULF2) KSC TRDS ISS to P/L OMRS, File
10, Volume 2

L-12.5 8/1/07 7/1/07 7/1/07

308 501B-058.03100 DECLIC (ULF2) KSC TRDS Orbiter MDK to P/L
OMRS, File 2, Volume 2

L-6 2/13/08 1/13/08 1/13/08

309 501B-072.03100 DECLIC (ULF2) KSC TRDS Orbiter to Middeck
TGHR Table

L-4.5
(P,s,SS)

3/31/08 2/29/08 2/29/08

Group_1: 8C. KSC On Dock 1/13/08 3/30/08

311 501B-062.03100 DECLIC (ULF2) H/W O/D @ JSC For Middeck
Bench Review

L-6 2/13/08 1/13/08 1/13/08

312 501B-070.03100 DECLIC (ULF2) P/L T/O (KSC) L-5 3/15/08 2/13/08 2/13/08

313 506-102B.03100 DECLIC (ULF2) T/O to KSC SSPF L-3.5 (SS) 4/30/08 3/30/08 3/30/08

Group_1: 8E. KSC Middeck Hardware 5/30/08 7/14/08

315 501B-086.03100 DECLIC (ULF2) P/L MDK Stowage Hardware O/D
@ JSC for JSC Bench Review

L-1.5 6/30/08 5/30/08 5/30/08

316 501B-088.03100 DECLIC (ULF2) MDK O/D KSC (Standard
Installation)

L-22 days 7/24/08 6/23/08 6/23/08

317 501B-090.03100 DECLIC (ULF2) MDK T/O KSC (Standard
Installation)

L-8 days 8/7/08 7/7/08 7/7/08

318 501B-089.03100 DECLIC (ULF2) MDK O/D KSC (Late Installation) L-15 days 7/31/08 6/30/08 6/30/08

319 501B-091.03100 DECLIC (ULF2) MDK T/O KSC (Late Installation) L-3 days to
L-28 hours

8/12/08 7/14/08 7/14/08

1/13

9/7

5/15

2/14

3/2

4/24

8/29

11/29

7/1

1/13

2/29

1/13

2/13

3/30

5/30

6/23

7/7

6/30

7/14 7/14
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